Activity Name Start Finish 2014 2015 2016 2017 2018 2019 2020 2021 2022
|@2| Q3| Q4 |at [@2| Q3| a4 Q2[a3|a4far|a2[asas][ar[az][as|[as[ai[az]a3|a4]at
North City DDW Potable Reuse Approval/Regulatory Support 07-Oct-15 A 01-Oct-18
Test Plan and Analysis for Prequalifi cation and Preselection for NCPWF 03-Aug-15 A 21-Nov-17
Program EIR (Baseline) 29-Apr-14 A 28-Nov-16 A
North City Projects EIR/EIS 15-Oct-15 A 05-Dec-18
EIR/EIS 15-Oct-15 A 04-Jun-18 . 4
Permitting 13-Oct-16 A 05-Dec-18 ' '
North City Treatment CM Procurement 03-Feb-17 A 08-Mar-18 ' @) '
North City Conveyance CM Procurement 03-Feb-17 A 16-May-18 ' @) I
Morena Pump Station WW Force Main and Brine Conveyance (AECOM) 11-May-15 A 07-Oct-21
Planning 11-May-15 A 25-Mar-16 A e
Procurement & Design 28-Dec-15 A 18-Jul-18 5 P —,
Permitting 13-Oct-16 A 31-Jul-19 ' '
Bid/Award - Package 1 - Pump Station 23-Apr-18 02-Apr-19 *
Construction & Commissioning - Package 1 - Pump Station 03-Apr-19 28-Jun-21 ' |_}
Bid/Award - Package 2 - Pipeline & Water Main Replacements 23-Apr-18 02-Apr-19 —
Construction & Commissioning - Package 2 - Pipeline & Water Main Replacements 03-Apr-19 07-Oct-21 ' '
Land Acquisition 01-Feb-16 A 06-Nov-18 e
North City WRP Expansion and PWF Influent Conveyance (CH2M) 30-Apr-15 A 06-Dec-21
Planning 30-Apr-15 A 15-Apr-16 A ' '
Procurement & Design 23-Feb-16 A 25-Jun-18 Fl m
Permitting 13-Oct-16 A 18-Apr-19 ' '
Bid/Award- Package 1 - Site/Mass Grading 19-Sep-17 01-Oct-18 —
Construction - Package 1 - Site/Mass Grading 02-Oct-18 01-May-19 =
Bid/Award - Package 2 - WRP Expansion & PS and PL to NCPWF 24-Jan-18 20-Feb-19 e
Construction & Commissioning - Package 2 - WRP Expansion & PS and PL to NCPWF 20-Feb-19 06-Dec-21 ' I I
Bid/Award - Package 3 - EQ Basins 17-Nov-17 13-Nov-18 *
Construction & Commissioning - Package 3 - EQ Basins 13-Nov-18 22-Sep-20 ' |_l
North City Pure Water Facility (Carollo) 24-Apr-15 A 17-Dec-21
Planning 24-Apr-15 A 13-Dec-16 A NN
Procurement & Design 19-Jul-16 A 14-Aug-18 [ R,
Permitting 13-Oct-16 A 31-Jul-19 ' '
Bid/Award - Package 1 - Site/Grading 26-Mar-18 17-Jan-19 ?
Construction - Package 1 - Site/Grading 18-Jan-19 23-Aug-19 ===
Bid/Award - Package 2 - NCPWF 25-Jun-18 04-Jun-19 —
Construction & Commissioning - Package 2 - NCPWF 05-Jun-19 17-Dec-21 ' '
North City Public Art Project 09-May-16 A 31-Jan-17 A
Procurement 09-May-16 A 31-Jan-17 A Co———
North City MBC Improvements (CH2M) 10-Jun-16 A 19-Oct-21
Planning 10-Jun-16 A 28-Feb-17 A
Procurement & Design 08-Aug-16 A 27-Aug-18 %m
Permitting 06-Jul-17 16-Apr-19 ' 'u
Bid/Award 02-Jul-18 02-Apr-19 e
Construction & Commissioning 03-Apr-19 19-Oct-21 ' I
North City Pure Water Pipeline (HDR) 01-Apr-15 A 23-Dec-21
Planning 01-Apr-15 A 16-Mar-16 A ' '
Procurement & Design 30-Apr-15 A 14-Feb-18 ' 0] m
Permitting 22-Jul-16 A 21-Mar-19 ' '
Bid/Award - Package 1 - Pipeline & Dechlorination Facility 22-Dec-17 14-Nov-18 —
Construction & Commissioning - Package 1 - Pipeline & Dechlorination Facility 15-Nov-18 23-Dec-21 ' |_l
Bid/Award - Package 2 - Subaqueous Pipeline 15-Feb-18 26-May-20 #
Construction & Commissioning - Package 2 - Subaqueous Pipeline 27-May-20 23-Dec-21 I I
Land Acquisition 28-Feb-17 A 12-Sep-18
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North City Pure Water Pump Station (HDR) 01-Apr-15 A 29-Dec-21
Planning 01-Apr-15 A 16-Mar-16 A ' '
Procurement & Design 30-Apr-15 A 14-Feb-18 ' 0) m
Permitting 22-Jul-16 A 21-Mar-19 ' '
Bid/Award 02-Aug-18 23-Apr-19 +
Construction & Commissioning 05-Jun-19 29-Dec-21 '
Miramar WTP Pump and Plant Improvements 09-May-17 A 08-Dec-21
Planning/Studies 09-May-17 A 27-Feb-18
Procurement & Design 13-Dec-17 05-Feb-20 %ﬂ
Permitting 07-Aug-19 14-Aug-20 ' '
Bid/Award 05-Feb-20 08-0ct-20 T
Construction & Commissioning 09-Oct-20 08-Dec-21 I |_l
North City Renewable Energy 28-Dec-15 A 23-Dec-21
Planning 13-Jun-16 A 30-Jun-17 ' '
Procurement & Design 28-Dec-15 A 03-Mar-20 @) m
Permitting 01-May-17 A 08-Sep-20 ' . |
Construction & Commissioning 03-Mar-20 23-Dec-21 I  E—
Land Acquisition 03-Jun-16 A 06-Feb-19 I —
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